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I. CONSTRUCTION PROJECT INFORMATION 

Location: 03-SAC-US 50-KP R8.05/R9.09- The proposed project 
is located on Watt Avenue at the border between the 
County of Sacramento and the City of Sacramento 
from La Riviera Drive to the north and Kiefer 
Boulevard to the south.  The project limits on US-50 
extend 0.6 Km west of Watt Avenue to the Manlove 
Pedestrian Overcrossing 

Length of Project: 1.4 Km on US-50; 1.8 Km on Watt Avenue 
Type of Work: Bridge Widening; roadway widening; interchange 

ramp realignments; bicycle/pedestrian pathways; 
dedicated bus rapid transit lane; HOV ramp metering; 
transit signal priority on Watt Avenue; traffic signal 
installations; pavement delineation; street lighting and 
drainage improvements. 

Anticipated Traffic Control: Full freeway and ramp closures; lane closures; 
construction staging; reduced speed zones; detours; 
temporary railing (Type K). 

Peak Hour Traffic Volumes: 16,650 vph 
Peak Month Average Daily Traffic: 194,000 vpd 
Duration of Project: 18 months 
Estimated Start of Construction April 2010 
DOT Contact for TMP Issues: Christine Zdunkiewicz (916) 274-0433 
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II. RECOMMENDATION 

An updated Transportation Management Plan and lane closure charts should be 
prepared during the Design Phase of the project. 

Hours of Work: 

The proposed project includes weekday construction during off-peak hours.  Weekends 
and night work will be required for the bridge widening over US-50, the ramp 
realignment construction, and during conditions where traffic capacity is reduced or 
detoured from US-50. 

Advance Notice 

Upon receipt of notice that the traveled way for a direction of travel will be narrowed or 
traveled lanes will be closed, the Resident Engineer shall promptly notify the District 
Permits Engineer two weeks in advance of lane reduction or closure. 

The District Public Information Officer should be contacted two weeks in advance of the 
start of construction. 

Any emergency service agency whose ability to respond to incidents will be affected by 
any lane closure must be notified prior to that closure. 

Bicycles and pedestrians shall be accommodated through the work zone. 

District 3 Traffic Operations shall be notified of any changes to the project that may affect 
traffic control. 

Traffic Control 

A. This Project Report proposes improvements to the US-50 Interchange at Watt 
Avenue which borders the City of Sacramento to the west and the County of 
Sacramento on the east.  The interchange improvements include modification of the 
existing full cloverleaf interchange (Type L-10) to a partial cloverleaf (Type L-9); 
widen Watt Avenue between La Riviera Drive and Keifer Boulevard to reduce 
traffic congestion and delays on Watt Avenue and US-50; better serve bicyclists and 
pedestrians; and improve public transit with dedicated bus rapid transit facilities.   

B. Major construction will be completed over five stages: 

Stage 1 Construction: 

1) Construct bridge widening of the existing Right and Left Watt Avenue 
Overcrossing at US-50 and construction the median roadway pavement sections 
on Watt Avenue. 

2) Construct bike path undercrossing structures, grading and related bike path 
pavement sections. 

3) Construct widening and new pavement sections for interchange ramps. 
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Stage 1 Traffic Handling: 

1) Place temporary pavement delineation and delineators on Watt Avenue to shift 
traffic towards outside shoulders during median construction. 

2) Night work hours and full freeway detour during overhead construction of Watt 
Avenue Overcrossing at US-50. 

Stage 2 Construction: 

1) Reconstruct ramp pavement sections and construct bike path pavement and 
related grading. 

2) Remove existing pavement from ramps and re-grade embankment. 

3) Construct bike path pavement sections and related grading. 

4) Construct widening of Watt Avenue and bike path pavement and related 
grading. 

Stage 2 Traffic Handling: 

1) Place temporary pavement delineation and delineators on interchange ramps to 
shift traffic onto new paved ramp sections. 

2) Shift ramp traffic during this stage to reconstruct ramp sections and to stage 
construction of partial bike path undercrossing structures. 

3) Place temporary pavement delineation and delineators on Watt Avenue to shift 
traffic towards median during shoulder widening construction. 

Stage 3 Construction: 

1) Remove existing pavement sections from loop ramps and re-grade 
embankments. 

2) Remove existing pavement from collector-distributor road and re-grade 
unpaved areas. 

3) Construct new ramp pavement sections. 

4) Construct bike path barrier and railing on overcrossing. 

Stage 3 Traffic Handling: 

1) Place pavement delineation on interchange ramps.  Delineate areas for traffic 
around ramp shoulder construction. 

Stage 4 Construction: 

1) Construct new ramp pavement sections and related grading. 

2) Remove existing pavement from ramp and collector-distributor road and re-
grade unpaved areas. 

Stage 4 Traffic Handling: 

1) Place temporary pavement delineation and delineators  for ramp lanes and shift 
traffic to finished pavement sections. 
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COMMENTS

1.0 Public Information

1.1 Brochures and Mailers X Adjacent Property Owners

1.2 Media Releases (& minority media sources) X

1.3 Paid Advertising X

1.4 Public Information Center X

1.5 Public Meetings/Speakers Bureau X

1.6 Project Telephone Hotline X

1.7 Local Cable TV and News X

1.8 Traveler Infomration Systems (CHIN/Internet) X

1.9 Project Web Page X

2.0 Motorist Information Strategies

2.1 Changeable Message Signs X

2.2 Trailer CMS's X

2.3 Ground Mounted Signs X

2.4 Commercial Traffic Signs X

2.5 Highway Advisory Radio (fixed and mobile) X

2.6 Planned Lane Closure Web Site X

2.7 Radar Speed Message Sign X

3.0 Incident Management

3.1 Call Boxes X

3.2 COZEEP or MAZEEP X COZEEP during construction.

3.3 Freeway Service Patrol X

3.4 Traffic Surveillance Stations (loops or CCTV) X

3.5 911 Cellular Calls X

3.6 Transportation Management Center X

3.7 Traffic Control Inspector X

3.8 CHP Officer in TMC during construction X

3.9 Trafic Management Teams X

3.10 On-site Traffic Advisor (contractor) X

3.11 CHP Helicopter X

4.0 Construction Strategies

4.1 Incentive/Disincentive Clauses X

4.2 Delay damage clause X

4.3 Off Peak/Night Work X

4.4 Weekend Work X

4.5 Planned Lane/Ramp Closures X Lane closures during ramp construction.

4.6 Project Phasing X

4.7 Temporary Traffic Screens X

4.8 Total Facility Closure X During overhead bridge construction.

4.9 Truck Traffic Restrictions X During overhead bridge construction.

4.10 Variable Lanes X

4.11 Extended Weekend Closures X

4.12 Reduced Speed Zones X

4.13 Coordination with adjacent construction X

4.14 Traffic Control Improvements X

4.15 Contingency Plans X

TRAFFIC MANAGEMENT PLAN CHECKLIST






